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COST ($ in Thousands)
FY 2001 

Actual
FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

Total Program Element (PE) Cost 9,422 3,800 9,160 19,306 3,703 7,150 6,732 Continuing TBD

3133 Bombs & Fuzes 8,109 2,450 7,766 17,889 2,261 5,681 5,234 Continuing TBD

4696 Armament Standardization Program 1,183 1,217 1,258 1,277 1,298 1,320 1,343 Continuing TBD

5613 Containers 130 133 136 140 144 149 155 Continuing TBD

Quantity of RDT&E Articles 0 0 0 0 0 0 0 Continuing TBD

In FY02, Hard Target Smart Fuze (HTSF) received $3.0M as part of the Defense Emergency Relief Fund (DERF).  Funding was used to support the engineering and 
manufacturing development effort of the HTSF program in support of OPERATION ENDURING FREEDOM.  This funding is not reflected in the FY02 program total.

(U) A. Mission Description
The Armament Ordnance Development program provides for initial and continuing development of munition equipment for support and operational use.


Bombs and Fuzes:  This project develops and improves conventional bombs and fuzes.  It currently includes the development of the Hard Target Smart Fuze (HTSF).  
Miniaturized Munitions Capability (MMC) continues the Concept Exploration phase in this project.  Initial MMC funding was used to explore concepts to meet CAF 
MNS 304-97, Miniaturized Munitions Capability'.  The Insensitive Munitions (IM) new start effort will initiate the development of an explosive fill to make 
conventional weapons insensitive to unplanned stimuli for MK-80 series bombs.


Armament Standardization/Control/Munitions Material Handling Equipment (MMHE):  This continuing project develops and improves the standardization and 
commonality of munitions handling and armament equipment to preclude duplication.  This project's efforts are limited to the study, design, and development, of 
MMHE and armament control systems.  Procurement will be performed and funded by the applicable weapons system project. 


Containers:  This project funds the operation of the tri-service Container Design Retrieval System (CDRS).  This maintains a container database to preclude 
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(U) A. Mission Description Continued
proliferation and duplication of munitions containers.  It also supports organic container design, acquisition transportation, prototyping, testing capabilities, as well as 
the Joint Ordnance Commander's Working Group (JOCG) for Packaging, Handling, and Loading.

(U) B. Budget Activity Justification
This program is in budget activity 5 - Engineering and Manufacturing Development because the projects support the EMD phase of several munitions related items 
and functions.

(U) C. Program Change Summary ($ in Thousands)
FY 2001 FY 2002 FY 2003 Total Cost

(U) Previous President's Budget 9,786 3,838 6,952 TBD
(U) Appropriated Value 21,876 3,838 TBD
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions -153 -38 TBD
b. Small Business Innovative Research -348 TBD
c. Omnibus or Other Above Threshold Reprogram -11,889 TBD
d. Below Threshold Reprogram -16 TBD
e. Rescissions -48 TBD

(U) Adjustments to Budget Years Since FY 2002 PBR 2,208
(U) Current Budget Submit/FY 2003 PBR 9,422 3,800 9,160 TBD

(U) Significant Program Changes:
FY03:  $2.2M funding was increased to continue development of the Hard Target Smart Fuze and Insensitive Munitions.
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COST ($ in Thousands)
FY 2001 

Actual
FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

3133 Bombs & Fuzes 8,109 2,450 7,766 17,889 2,261 5,681 5,234 Continuing TBD

In FY02, Hard Target Smart Fuze (HTSF) received $3.0M as part of the Defense Emergency Relief Fund (DERF).  Funding was used to support the engineering and 
manufacturing development effort of the HTSF program in support of OPERATION ENDURING FREEDOM.  This funding is not reflected in the FY02 program total.

(U) A. Mission Description
Bombs and Fuzes:  This project develops and improves conventional bombs and fuzes including the development of the Hard Target Smart Fuze (HTSF).  The HTSF 
is a layer counting and void sensing fuze that will be used with air-to-ground penetrator weapons.  Miniaturized Munitions Capability (MMC) continues the Concept 
Exploration phase in this project.  Insensitive Munitions development is a new start effort to initiate development of an insensitive munitions explosive fill to make 
conventional weapons insensitive to unplanned stimuli as set forth in DoD Regulation 5000.2-R.

(U) FY 2001 ($ in Thousands)
(U) $7,118 Complete Hard Target Smart Fuze (HTSF) detailed design and continue HTSF contractor test and evaluation (CT&E)
(U) $991 Develop a cast ductile bomb (congressional add)
(U) $8,109 Total

(U) FY 2002 ($ in Thousands)
(U) $2,450 Begin Insensitive Munitions (IM) development effort.  Activities to include, but not limited to, reformulation development of insensitive 

explosive fill, small-scale Sensitivity and Qualification Testing and Booster Study Test and small-scale performance testing.
(U) $2,450 Total

(U) FY 2003 ($ in Thousands)
(U) $5,536 Continue Insensitive Munitions IM) development effort.  Activities to include, but not limited to, lab level performance tests, IM transition to 

EMD, IM and environmental full-scale tests, final qualification tests and prototype booster reliability tests.
(U) $1,930 Complete HTSF developmental test and evaluation (DT&E)
(U) $300 Support HTSF Operational Utility Evaluation (OUE)
(U) $7,766 Total

(U) B. Project Change Summary
FY03:  $2.2M funding was increased to continue development of the Hard Target Smart Fuze and Insensitive Munitions.
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(U) C. Other Program Funding Summary ($ in Thousands)
FY 2001 

Actual
FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

(U)   Hard Target Smart Fuze 
(HTSF) procurement funded 
by Defense Threat Reduction 
Agency (DTRA)

6,000 3,570 12,000

(U) D. Acquisition Strategy
The Hard Target Smart Fuze (HTSF) Acquisition Strategy was full and open competition for the EMD program with production options to meet performance 
specification requirements for current and future Hard Target munitions.  The HTSF will be compatible with GBU-24, GBU-27, GBU-28, GBU-15, AGM-130, 
AGM-142,  JDAM, and future hard target munitions while providing increased reliability and emphasis on life cycle management.  The HTSF program was augmented 
with Defense Threat Reduction Agency (DTRA) funding and requirements for additional HTSF applications and follow-on fuze procurement.  Acquisition strategy for 
MMC activities can be found in the Small Diameter Bomb PE 64329F.  Acquisition strategy for Insensitive Munitions activities are TBD.

(U) E. Schedule Profile
FY 2001 FY 2002 FY 2003

1 2 3 4 1 2 3 4 1 2 3 4
(U)    Start HTSF CT&E *
(U)    Complete HTSF Detailed Design *
(U)    Complete CT&E *
(U)    Start DT&E *
(U)    Complete FCA X
(U)   Complete DT&E X
(U)   Start IM Lethality Feasibility Study *
(U)   Start IM Fill Development *
(U)   Start Small-scale Sensitivity/Qual Testing X
(U)   Start Small-scale Performance Testing X

* = Event occurred
X = Event planned
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2001 FY 2002 FY 2003

(U)  Contractor Total 4,100 0 2,230
(U) Government 991 335 770
(U) Testing 2,063 1,580 3,681
(U) Contractor support 525 260 785
(U) Management support 430 275 300
(U) Total 8,109 2,450 7,766

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Product Development Organizations
Motorola (JPF) CPAF Jul 93 21,357 21,357 21,357 21,357
Alliant (HTSF) C/CPIF Aug 98 16,010 16,010 10,674 4,100 1,000 Continuing TBD
Boeing (MMC) FFP Jan 99 250 250 1,563 Continuing TBD
Lockheed (MMC) FFP Jan 99 250 250 1,563 Continuing TBD
Raytheon (MMC) FFP Jan 99 250 250 1,570 Continuing TBD
Northrup (MMC) FFP Jan 99 250 250 1,524 Continuing TBD
Air Force Research Lab/MN 
(IM)

In-house N/A 2,475 2,475 0 335 200 535

AAC/WMG In-house N/A 300 300 0 300 300
IM Contractor TBD TBD TBD 1,230 1,230 0 1,230 1,230
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(U) Performing Organizations Continued:
Support and Management Organizations
HTSF TEAS/ TEAMS Various Various N/A N/A 2,150 525 200 Continuing TBD
MMC TEAS/ TEAMS Various Various N/A N/A 1,253 0 Continuing TBD
JPF TEAS/TEAMS Various Various N/A N/A 512 0 0 512
AAC/WG (HTSF) Various Various N/A N/A 2,554 430 100 Continuing TBD
AAC/WMX  (MMC) Various Various N/A N/A 2,678 0 Continuing TBD
Other MMC Various Various N/A N/A 1,050 0 0 1,050
WL/MN (cast ductile bomb) Various Various N/A N/A 0 671 Continuing TBD
AFRL/MN (IM) In-house N/A N/A N/A 0 320 535 400 Continuing TBD
AFRL/MN (TEAS/TAMS) Various Various N/A N/A 0 0 60 Continuing TBD
AFRL/WMG (TEAS/TAMS) Various Various N/A N/A 0 0 595 Continuing TBD
Test and Evaluation Organizations
46th Test HTSF Various Mar 94 N/A N/A 1,575 2,063 930 Continuing TBD
46th test JPF Various Mar 94 N/A N/A 3,315 0 0 3,315
MMC Test 1,251 0 0 1,251
MK-84 IM Tech/AFRL In-house N/A N/A N/A 0 0 1,580 1,580
46th Test MK-84 Various N/A 2,700 2,700 0 2,751 2,751

Subtotals
Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Subtotal Product Development 38,251 4,100 335 2,730 TBD TBD
Subtotal Support and Management 10,197 1,946 535 1,355 TBD TBD
Subtotal Test and Evaluation 6,141 2,063 1,580 3,681 TBD TBD
Total Project 54,589 8,109 2,450 7,766 TBD TBD
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COST ($ in Thousands)
FY 2001 

Actual
FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

4696 Armament Standardization Program 1,183 1,217 1,258 1,277 1,298 1,320 1,343 Continuing TBD

(U) A. Mission Description
Armament Standardization/Control/Munitions Material Handling Equipment (MMHE):  This continuing project develops and improves the standardization and 
commonality of improved munitions handling and armament equipment to preclude duplication and proliferation.  This project's efforts are limited to the study, 
design, and development of MMHE and armament control systems.  Procurement will be performed and funded by the applicable weapons system project.

(U) FY 2001 ($ in Thousands)
(U) $1,183 Design, prototype, and test various MMHE projects, i.e., MJ-1 Table Modification, Triple Ejector Rack (TER) Storage Rack,  Ammo Loader 

Replenisher Upgrade, AME Mobility Rack, Chaff/Flare Transport Module,  Missile-Munitions Loading Adapter ( MMLA) Upgrade, FMU-139 
Cable Seating Tool, JASSM Download Adapter, MHU-110 Trailer Upgrade,  Storage and Practice Bomb Transport Module.  Complete 
development of Aluminum Rail Set, T-2 Pallet Locking Device, JASSM Loading/Handling Adapters, AGM-84 Fork Adapter, B-52 Loading 
Adapter, MAC Dolly-Stop Redsign, F-16 Pylon/Launcher Storage Stand, FMU-139 Closure Ring Tool, FMU-139 Cable Seating Tool,  MMLA 
Actuator Redesign, Live Drop BDU-50 Stand, Strake/Lug Alignment Tool, B-1B Swing Arm Tool.  Continue development of B-1B 
Launcher-Module Storage Stand, Next Generation Munitions Handler and Practice Bomb Transport Module.  Initiate MAC Upgrade, MAC 
Torque Retainer, MMLA Upgrade, AIM-9 Assembly Stand Redesign, B-52 Launcher Hydraulic Power Unit, B-52 Mine Loading Adapter, 
Ammo Loader Replenisher Upgrade and other projects as determined by HQ ACC/LGW and/or Weapon System Program Offices.

(U) $1,183 Total

(U) FY 2002 ($ in Thousands)
(U) $1,217 Design, prototype and test various MMHE projects, i.e., Alternate Mission Equipment (AME) Mobility Rack, LAU-106 Maintenance Stand, 

Gun Maintenance Stand, T-2 Pallet Locking Device, Aluminum Rail Set.  Continue development of B-1B Launcher-Module Storage Stand, 
AIM-9 Assembly Stand Redesign, Practice Bomb Transport Module and MAC Torque Retainer.  Continue development of MAC Dolly-Stop 
Redesign,  MMLA Upgrade, B-52 Launcher Hydraulic Power Unit, B-52 Mine Loading Adapter,  F-16 Pylon/Launcher Storage Stand, MMLA 
Actuator Redesign,  Ram Adapter Plate and  Next Generation Munitions Handler.  Perform MHU-110 Trailer Upgrade, AIM-120 Radome 
Cover, Ammo Loader Test Fixture, Ammo Loader Replenisher Upgrade, JASSM Download Adapter, Alternate Mission Equipment (AME) 
Mobility Rack, LAU-106 Maintenance Stand, Triple Ejector Rack (TER) Storage Rack, B-52 Yoke Stand/Lift Beam, Gun Maintenance Stand, 
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(U) A. Mission Description Continued

(U) FY 2002 ($ in Thousands) Continued
International Service Organization (ISO) Container Stand, ISO Container Forklift Adapter/Ramp, 5000lb Rubber Roller, B-2 Preload Adapter 
Analysis,  and other projects as determined by HQ/ACC/LGW and/or Weapon System Program Offices.

(U) $1,217 Total

(U) FY 2003 ($ in Thousands)
(U) $1,258 Design, prototype and test various MMHE projects, i.e., complete Ammo Loader Test Fixture, AIM-120 Radome Cover, Alternate Mission 

Equipment (AME) Mobility Rack, LAU-106 Maintenance Stand, Gun Maintenance Stand.  Complete development of B-1B Launcher-Module 
Storage Stand, AIM-9 Assembly Stand Redesign, Practice Bomb Transport Module and MAC Torque Retainer.  Continue development of 
MAC Upgrade, MMLA Upgrade, B-52 Launcher Hydraulic Power Unit, B-52 Mine Loading Adapter, Next Generation Munitions Handler and 
Ammo Loader Replenisher Upgrade.  Perform MHU-110 Trailer Upgrade, Ammo Loader Test Fixture, JASSM Download Adapter, Alternate 
Mission Equipment (AME) Mobility Rack, LAU-106 Maintenance Stand, Triple Ejector Rack (TER) Storage Rack, B-52 Yoke Stand/Lift 
Beam, Gun Maintenance Stand, International Service Organization (ISO) Container Stand, ISO Container Forklift Adapter/Ramp, B-2 Preload 
Adapter Analysis,  BRU-57 Stand, 5000lb Rubber Roller, Bomb Roller Redesign and other projects as determined by HQ/ACC/LGW and/or 
Weapon System Program Offices.

(U) $1,258 Total

(U) B. Project Change Summary
N/A

(U) C. Other Program Funding Summary ($ in Thousands)
FY 2001 

Actual
FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

(U) N/A

(U) D. Acquisition Strategy
MMHE is a continuing effort program with activites performed organically and/or contracted through Military Interdepartmental Purchase Requests (MIPR).  
Procurement will be performed and funded by the applicable equipment project.

(U) E. Schedule Profile
FY 2001 FY 2002 FY 2003
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(U) E. Schedule Profile Continued
FY 2001 FY 2002 FY 2003

1 2 3 4 1 2 3 4 1 2 3 4
(U) N/A

Not Applicable.  MMHE does not execute in accordance with standard acquisition milestones.  Project activities are performed on a continuing basis
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2001 FY 2002 FY 2003

(U)  Various MMHE Projects 1,183 1,217 1,258
(U) Aluminum Rail Set, T-2 Pallet Locking Device, evaluation of Next Generation Munitions 

Handler
(U) Next Generation Munition Handling Trailer
(U) B-1B Rotary Launcher Adapter
(U) ALE-50 Transport Module
(U) JASSM Handling Adapters
(U) Total 1,183 1,217 1,258

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Product Development Organizations
Dept. of Energy/NASA MIPR 740 964 219 Continuing TBD
Support and Management Organizations
TEAS/TAMS MIPR Oct 99 N/A N/A 2,159 626 700 720 Continuing TBD
AFDTC/FM MIPR Oct 99 N/A N/A 488 123 242 252 Continuing TBD
64SSUPS/LGS MIPR Cont. N/A N/A 186 40 10 10 Continuing TBD
WL/MN MIPR Cont. N/A N/A 130 25 0 0 Continuing TBD
EDSC MIPR Cont. N/A N/A 0 0 25 26 Continuing TBD
Test and Evaluation Organizations
46th Test Wing MIPR Cont. N/A N/A 550 150 240 250 Continuing TBD
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(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Product Development Property
N/A
Support and Management Property
Test and Evaluation Property

Subtotals
Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Subtotal Product Development 964 219 TBD TBD
Subtotal Support and Management 2,963 814 977 1,008 TBD TBD
Subtotal Test and Evaluation 550 150 240 250 TBD TBD
Total Project 4,477 1,183 1,217 1,258 TBD TBD
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COST ($ in Thousands)
FY 2001 

Actual
FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

5613 Containers 130 133 136 140 144 149 155 Continuing TBD

(U) A. Mission Description
Containers:  This project funds the operation of the tri-service Container Design Retrieval System (CDRS).  The CDRS maintains a container database to preclude 
proliferation and duplication of munitions containers.   It also supports the Joint Ordnance Commander's Working Group (JOCG) for packaging, handling and loading.  
In addition, CDRS supports organic container design, acquisition transportation, prototyping and testing capabilities.

(U) FY 2001 ($ in Thousands)
(U) $5 Initiate/continue/complete design/development of various CDRS projects, including a modular mobility container system, and special projects.
(U) $5 Provide container design expertise, management, and technical support to programs such as CALCM, JASSM, JSOW, AMRAAM, AGM-142, 

MALD, AGM-130, Fuzes, Chem-Bio, Munitions Material Handling Equipment (MMHE), JDAM and Small Diameter Bomb (SDB).
(U) $120 Manage and operate the CDRS data base and support service.
(U) $130 Total

(U) FY 2002 ($ in Thousands)
(U) $6 Initiate/continue/complete design/development of various CDRS projects, including a modular mobility container system, and special projects.
(U) $5 Provide container design expertise, management, and technical support to programs such as CALCM, JASSM, AMRAAM, AGM-142, MALD, 

AGM-130, and WCMD.
(U) $122 Manage and operate the CDRS data base and support service.
(U) $133 Total

(U) FY 2003 ($ in Thousands)
(U) $6 Initiate/continue/complete design/development of various CDRS projects.
(U) $6 Provide container design expertise and technical support to programs such as JSOW, JDAM, JASSM, MMHE, Small Diameter Bomb (SDB) 

and AGM-142.
(U) $124 Manage and operate the CDRS database and support service.
(U) $136 Total
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(U) B. Project Change Summary
No significant program changes.

(U) C. Other Program Funding Summary ($ in Thousands)
FY 2001 

Actual
FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

(U) Not Applicable

(U) D. Acquisition Strategy
Not Applicable

(U) E. Schedule Profile
FY 2001 FY 2002 FY 2003

1 2 3 4 1 2 3 4 1 2 3 4
(U) Not Applicable.

Not Applicable. The Containers project does not execute in accordance with standard acquisition milestones.  Design and support efforts are performed on a continuing 
basis.
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2001 FY 2002 FY 2003

(U)    Travel/Transportation 70 72 72
(U)    Supplies/Equipment 50 50 52
(U)    Mission Support 10 11 12
(U) Total 130 133 136

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Product Development Organizations
Not Applicable
Support and Management Organizations
Sverdrup (TEAS) Various Oct 93 N/A N/A 1,455 0 0 Continuing TBD
ASC/YHS Various Various N/A N/A 598 10 11 12 Continuing TBD
Other Various Various N/A N/A 811 120 122 124 Continuing TBD
Test and Evaluation Organizations
46th Test Wing Various Various N/A N/A 190 0 0 Continuing TBD

Subtotals
Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Subtotal Product Development
Subtotal Support and Management 2,864 130 133 136 TBD TBD
Subtotal Test and Evaluation 190 0 0 TBD TBD
Total Project 3,054 130 133 136 TBD TBD


